

## Whiteley Phase 2 – Cinema and Retail

Dawnus are pleased to produce this fourth newsletter in our ongoing efforts and commitment to engage with the Whiteley community and keep you informed of our progress



During June & July approx. two thirds of the steel work has been erected. Precast concrete stairs installed and decking to floor levels commenced

Acoustic fence installation at west end of car park commenced and fence due to be completed by early August.



### COMMUNITY LIAISON

Dawnus are currently liaising with both Whiteley Primary School and Cornerstone CE Primary School to provide a presentation on the local Cinema development construction and an explanation of the hazards on a construction site.

### DAWNUS COMMUNITY LIAISON REPRESENTATIVES



*Rob Britten*



*Krzysztof Klatka*

Whiteley Shopping Centre will continue to trade as usual with all shopping centre facilities unaffected for the duration of the works. The following points should be noted:

**Car Park** – We have been pleased to provide additional parking spaces over the weekends to ease congestion and will continue to provide this additional capacity when practical.

**New Access Road** – The construction of the new service yard/Church area and car park access road is operational for vehicles. Pedestrian access to church area also available.

**Steel Erection** - Steel erection will be continuing until early September. This will result in some associated noisy activities, such as the mechanical tightening of the bolted connections.

**Concrete floor slabs** – install of concrete floor slabs has commenced, these works are planned to complete daily before 6 o'clock, however occasionally the finishing of the slab may take longer. Dawnus are continuing to liaise with both Whiteley Town Council and Winchester City Council in respect of dates during August & September when concrete slabs are being finished, and minimising any works that may be necessary after 6 o'clock.

*Updates and further details on the above works will be provided in the forthcoming newsletters.*

**Dawnus would like to extend our gratitude to the Whiteley Council for their assistance with this Newsletter.**

### CONTACT DETAILS

For any enquiries during working hours Monday – Friday: 8am to 6pm or Saturday: 8am to 1pm please contact **Project Manager Rob Britten** on **07880 406873**.

Alternatively, please contact the Site Manager **Krzysztof Klatka** on **07823 350864**.

