

Whiteley Phase 2 – Cinema and Retail

Dawnus are pleased to produce this fifth newsletter in our ongoing efforts and commitment to engage with the Whiteley community and keep you informed of our progress



Currently the Cinema building has grey insulated cladding panels installed. These panels providing acoustic and thermal performance. The grey panels will progressively be covered over with the final cladding materials.

COMMUNITY LIAISON

Dawnus meet weekly with Whiteley Town Council representatives to discuss all aspects of the project. Dawnus are currently liaising with both Whiteley Primary School and Cornerstone CE Primary School to provide a presentation on the local Cinema development construction and an explanation of the hazards on a construction site.

Cinema

Final cladding of the building will be as indicated in this artist's impression. No grey!



DAWNUS COMMUNITY LIAISON REPRESENTATIVES



Rob Britten



Krzysztof Klatka

CONTACT DETAILS

For any enquiries during working hours Monday – Friday: 8am to 6pm or Saturday: 8am to 1pm please contact **Project Manager Rob Britten** on **07880 406873**.

Alternatively, please contact the Site Manager **Krzysztof Klatka** on **07823 350864**.

Whiteley Shopping Centre will continue to trade as usual with all shopping centre facilities unaffected for the duration of the works. The following points should be noted:

Car Park – We have been pleased to provide additional parking spaces over the weekends to ease congestion and will continue to provide this additional capacity when practical.

Steel Erection – Main steel erection has been completed and the feature steelwork to the front of the building including the wavy canopy will be commencing shortly.

Roof & Wall cladding – Roofing cladding is nearing completion. Wall cladding progressing.

Concrete floor slabs – install of all upper concrete floor slabs has been completed. The final ground floor slab works are planned to commence from end of November. The finishing of these slab will run into the evenings. Dawnus are continuing to liaise with both Whiteley Town Council and Winchester City Council in respect of dates when these final concrete slabs are being finished, and are committed to minimising any works that may be necessary after 6 o'clock.

Updates and further details on the above works will be provided in the forthcoming newsletters.

Dawnus would like to extend our gratitude to the Whiteley Council for their assistance with this Newsletter.

